"FORM quicm 2105 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November 2013

Date: November 19, 2013

CONTRACTOR: MJ Construction, Inc.

ADDRESS: 94-155 Leoole Stre-et C-5 Contract No. 62020 [ ]
City, State ZIP: Waipahu, Hl 96797 DAGS Job No. 12-20-2668
PROJECT TITLE: WAIPAHU CLUBHOUSE REROOF AND OTHER IMPRQVEMENTS
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [} COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 505,500.00  |oue monTHLY: [vAt” PROJECT SCHEDULE

1 +T DALY REPORTS (v] PAYROLL AFFIDAY

MONTHLY ESTIMATE CHECKLIST [ CONTRACT NUMBER

[ 7 PROJECT NAME AND LOCATION [ ) ALL SIGNATURES
{ )AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total § 15,625.00
Adjusted Contract Amount 3 521,125.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 48371% § 244,500.00 10000% $  15,625.00 3 260,125.00
Retained REDUCED| ] $ 18,498.00 $ 781.00 3 19,279.00
Amount Subject to Payment P 226,002.00 $ 14,844.00 3 240,846.00
Payments to Date $ - $ - $ -
Payments Now Due $  226,002.00 § 1484400 |S  240,846.00
Payment No, FINAL[ ] 1
com b g o o sonornceipony | 3 et et et ot et et it
| 1projet AccaéarcsDat R o o i e o
arms.
T Compuled a8 Chocked by
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Ci:’m)?’ E Projoct Inggactor or Engen Daie MJ C ¢ t‘ l
- onsiruction, inc
%/ WJ% D EC 2 Name of Contractor
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S Approved. T Branch Crie! or Disinic! Enginaer Date: By signature / Titls: Date
The Public W memistralor certifies thad changa orders have baen issuad and the work performed.
/(' /‘ " DE

Stato Public Works Administrator Date:



DPW-CIA 7/05

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: November 2013

CONTRACTOR: MJ Construction, Inc. Contract No.: 62020
PROJECT TITLE: WAIPAHU CLUBHOUSE RERQOF AND OTHER IMPROVE DAGS Job No.: 12-20-2668
Ua) NTRACT|
9 LICENSE BASI NTRACT| COMPL. %| RETN AMOUNT
O |[PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE MPL % RETAINED
MJ Construction, Inc. General Contractor BC-24962 $183,040 $119,040] 61.67% 5% $5,852| A
PR A R
LICEN BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE M_l AMOUNT]| TO DATE MPL % RETAINED
Structural Pest Control Termite Control pc-489 $460 3460] 100.00% 10% $46
Simmons Steal Reinforcing Steel c-25707 $7,000 $7.000{ 100.00% 10% $700
Island Landscaping Landscape c-8852 $5,000 $0] 000% 10% 30/
Tory's Roofing IRooﬁng bc-8578 380,000 $70,000] 87.50% 10% $7.000
Taketa Sheet Metal Sheet Metal c-5343 $25,000 $20,000{ B80.00% 10% $2,000
KKK Aluminum Window c-12804 $140,000 $0]  0.00%] 10% $0
‘Yamamoto Painting Painting 4870 $10,000 $0| 0.00% 10% $0
Ted's Wiring Electrical bc-3805 $37,000 $20,000| 54.05% 10% $2,000
Demo 808 Demolition be-22075 $8,000 $6,000] 100 00%] 10% $200,
#0IviO! 10% 50
#DIVIO| 10% $0
#DIVIO| 10% $0
#DIviol 10% $0
#OIviol 10% $0
#ONIOY 10% $0
#DIVIO! 10% $0
#DIVIQI 10% $0,
#DIVi0l 10% $0/
Total Retained from Subs $312.450 $125,460 512,546|B
$505,500] $244.500
SRR T

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Checked/Verified by:

MJ Construction, Inc
Name of Contractor QD
_— / / /2% 5 Intsal—PTaject Inspector or Engineer
Drate

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7106
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Publlc Works

For the Month of: November 2013

CONTRACTOR: M.J Construction, Inc. Contract No.: 62020
PROJECT TITLE: WAIPAHU CLUBHOUSE REROOF AND OTHER IMPRO' DAGS Job No.; 12-20-2668
a CHANGE
o ORDER
9 'iQENgE CHANGE ORDER| COMPL. %| RETN| AMOUNT
O |PRIME CONTRACTOR |TRADE NO, AMOUNT| TODATE| CMPL %| RETAINED
MJ Construction, Inc. General Contractor ABC-23456 $15,825 $15,625| 100.00% 5% $701|A
LICENSE CHANGE ORDER SUB| COMPL | %! RETN| AMOLINT
__§UBCONTRACTOR TRADE |N=QL AMQUNT| TO DATE|] CMPL % RETAINED
#DIVIo! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIVIO! 10% $0/
#DIVIG! 10% $0
#DIV/0I 10% $0
#DIVIOl 10% $0
#DIV/0! 10% $0
#DIvio! 10% 30
#DIVIOY 10% $0
#DIV/OY 10% $0
#DIV/! 10% $0
#DIVIQ! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% 30/
#DIVIO! 10% $0
Total Retained from Subs 50 50 $0|B

| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $781]

| certify that the above retentions are correct for this request.

Checked/Verified by:
MJ Construction, Inc J—

Nama of Contractor \( t -
\‘\.__ o
Initial - Project Inspector or Engineer
11/12/)

By Signaglre R [ Dae P

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 1

BILLING MONTH: November-13

STATE OF HAWAII

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIPAHU CLUBHOUSE - REROOF AND OTHER IMPROVEMENTS

DAGS JOB NO.: 1 2-20-2668
CONTRACTOR: M) CONSTRUCTION, INC.

VENDOR CODE; 26521300

CONTRACT NO.: 62020

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
a3 B811-412M $244,500.00 $18,498.00 $226,002.00
Totals: $244,500.00 $18,498.00 $226,002.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
o B11-412M $15,625.00 $781.00 $14,844,00
Totals: $15,625.00 $781.00 $14,844.00
Grand Total: $260,125.00 $19,279.00 $240,846.00

7
/ /]/r(
Verified By

\2/e/1%

DATE

{This Section for Administrative Services Office Use Only)

Vendor Code 26521300

Cost Code 3A1

Voucher No.

Verified By ¢

ROSAN (B

DEC 12 2013



